GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Deptt- (i) Improvements to Guntur – Amaravathi road from Km 2.000 to 14.050 and from 20.000 to 34.610 and Entrusting the additional works to the subsisting Contractor of the sub-work of Improvements to Guntur - Amaravathi road from km 2.000 to 7.000 and (ii) Improvements to Guntur - Parchur Road from Km.0.000 to 2.400 and Entrusting the additional work to the subsisting Contractor in Guntur District –Corenet Plan- Revised Administrative Sanction / Ratification - Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.RT.No. 279 Dated: 11-08-2017

Read the following:

1. G.O.Rt.No.219, TR&B(R.IV)deptt, dt:13.04.2016
2. G.O.Rt.No.324, TR&B (R.IV) Deptt, Dt:03.06.2016
3. From the CE (R&B) CRN & MD,APRDC, AP, Lr. Nos. 2420161/ APRDC/ CN/ GNT/ GM/ DCE-I/ DEE-4/ AEE-13/KP/ GA2.0-7.0Rd /16, Dt: 16.07.2016 &02-06-2017
4. From the CE (R&B) CRN, PPP &MD, APRDC, A.P., Lr No: 1342016/ APRDC/ CN/ GNT/GM/ DCE-I/ DEE-4/ AEE-13/kprms/ G-P Rd (0.000 to 2.400)/2016, Dt:05.07.2016 &27-08-2016
5. Council Resolution No.304-3/2017, dt:18-07-2017

***

ORDER:

In the circumstances reported by the Chief Engineer (R&B) CRN &MD, APRDC, in the letters 3rd and 4th read above, widening of the roads to ease the traffic congestion in the Guntur city is necessary and the unfinished work needs to be completed as it is causing lot of inconvenience to the road users besides becoming unsightly.

2. Government hereby decides and accords Revised Administrative sanction for the work of 'Improvements to Guntur – Amaravathi road from Km 2.000 to 14.050 and from 20.000 to 34.610; for an amount of Rs. 48.60 crores(Rupees forty eight cores and sixty lakhs only); as against Rs.33.40 Crores (Rupees thirty three cores and forty lakhs only), as sanctioned in G.O.2nd read above, under Corenet Plan, ratifying the action taken in entrusting the additional work of widening from drain to drain to the subsisting Contractor of the sub-work of 'Improvements to Guntur - Amaravathi road from km 2.000 to 7.000 in Guntur District' as it is contingent on the main work. Also Government hereby accords Revised administrative sanction for an amount of Rs.6.80 crores;(Rupees six crores and eighty lakhs only), as against Rs. 2.25 crores (Rupees two cores and twenty five lakhs only), for the work of 'Improvements to Guntur - Parchur Road from Km. 0.000 to 2.400 in Guntur District'; as against the sanction orders issued in G.O 1st read above, ratifying the action taken in entrusting the additional work of widening from drain to drain to the subsisting Contractor after award of work, as it is contingent on the main work .

3. The amounts sanctioned in Para (2) above, shall be met from the Head of account 5054 Capital Outlay on Roads and Bridges -04 District and Other Roads-MH.337 Roads Works- GH.11-State Development Schemes - SH (33) Core Network Roads (Works) – 530 Major Works – 531 Other Expenditure.

4. The Engineer-in- Chief (R&B) Admn., SH, MD, APRDC, EAP&CP, AP., shall take further action in the matter accordingly.

(PTO)

5. This orders issues with the concurrence of Finance Department vide their U.O.No.17023/498/FMU-TR&B/2016 (ComputerNo.137864), dated:08.08.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SUMITA DAWRA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in- Chief (R&B) Admn., SH, MD, APRDC, EAP&CP,
AP., Ibrahimpatnam
Copy to:
The Pay & Accounts Officer, AP., Ibrahimpatnam
The Director of Works and Accounts, A.P., Ibrahimpatnam
The District Treasury Officer, Guntur District at Guntur
The PS to Prl.Secy. TR&B/ M(R&B)
The PA to Addl.Secy.to CM, CMO
The Finance (FMU.TR&B) Deptt.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER